

# Lamprey River Instream Flow Pilot Program

**March 14, 2005**

**TRC Meeting**

**NHDES**

**AUG 27 2003**

# Souhegan PISF Progress Update

## Topics for the Lamprey TRC

- Hiring process
- Scope of Work (Tasks)
- Schedule
- Progress and results on individual tasks

# Souhegan hiring process

- December 7, 2003 – RFQ published
- April 15, 2004 – proposals from consultants
- April 26, 2004 – interviews and selection
- May 7, 2004 – NHDES CO approval
- June 2, 2004 – G&C approves UNH-DES cooperative agreement for \$354,991
- June 28, 2004 – UNH team begins field work

# Scope of Work

- Describes tasks to complete PISF study and WMP
- <http://www.des.state.nh.us/rivers/instream/souhegan.asp?link=reference>
- Scope of Work Guidance in the RFP
- Scope of Work in UNH's proposal

# First of 12 Souhegan Work Tasks Being Completed by UNH

- Task 1 - Draft IPUOCR list
- Task 2 - Surface Water and Groundwater Interactions Study
- Task 3 - On-stream survey of IPUOCR entities conducted June 28-30, 2004
- Task 4 - Report on Final IPUOCR list and Proposed Assessment Methods
- Task 5 - Assessment of IPUOCR flow needs





[erg](#) > [souhegan](#)

## Souhegan River Instream Flow Study and Water Management Plan


[objective](#)  
[statutory](#)  
[authority](#)  
[interim products](#)  
[related links](#)  
[project team](#)  
[contact](#)



### What's New?

- **Technical Review Committee Meeting - Groundwater Assessment**  
 January 7, 2005
  - [Souhegan River Protected Instream Flow Study and Water Management Plan](#) (presentation)
- **Souhegan Water Management Planning Area Committee (WMPAAC) Meeting**  
 22 October 2004, 1:30 - 3:30 PM at the Milford Town Hall, Milford, NH
  - [Overview of Flow Dependent Resources, Water Users, Dam Owners and Multi-Criteria Decision Analysis \(MCDA\)](#) (presentation)
  - *Cocheco River MCDA Example*

<http://www.unh.edu/erg/souhegan>



January 2005

# Task 1- IPUOCR list

- First task – Identify the protected entities listed in RSA 483
- UNH began with the preliminary list provided by the Department
- Conducted their own research and developed the draft IPUOCR list



# Task 1- IPUOCR list

- Rec'd UNH's draft IPUOCR list June 2004  
([http://www.unh.edu/erg/souhegan/19952IPUOCR\\_Draft6-21-04.pdf](http://www.unh.edu/erg/souhegan/19952IPUOCR_Draft6-21-04.pdf))

**PRELIMINARY DRAFT**  
**List of Instream Public Uses, Outstanding Characteristics, and Resources**  
**(IPUOCR)**  
**Souhegan River**  
**For the**  
**Protected Instream Flow (PISF) Study**

The New Hampshire Department of Environmental Services (DES) has defined the Instream Public Uses, Outstanding Characteristics, and Resources (IPUOCR) that must be evaluated and included in the development of a PISF Study and eventual Water Management Plan (WMP). Categories of potential IPUOCR include the following:

- Navigation: The use of the river for non-recreational, transportation purposes.
- Recreation: Use of the river for swimming, boating or significant shoreland recreation such as hiking, camping, picnicking and bird watching.
- Fishing: both Recreational Use and Commercial Use
- Storage: Natural or man-made attributes of a river for water storage.
- Conservation/Open Space: Issues concerning management of open space, conservation easements or municipal, state or federal parks.

## Task 3 – On-stream Survey of IPUOCRs

- Survey of the Designated River to locate and evaluate condition of IPUOCRs
- Conducted June 28 – 30, 2004
- Follow up fieldwork as needed

# Task 4 – IPUOCR and Assessment

## Methods Report

- “Instream Protected Uses, Outstanding Characteristics, and Resources of the Souhegan River and Proposed Protective Flow Measures for Flow Dependent Resources” October 2004
  - Final list of protected entities (IPUOCRs)
  - Proposed methods for determining flows for flow-dependent IPUOCRs

## Task 2 – Groundwater and Surface Water Interaction Study

- Collect data to evaluate impacts of groundwater withdrawals on surface water
- Determine how much groundwater is coming from the river
- Status - Draft process completed and reviewed by TRC, data collection and analysis completion by March 2005, presentation of results April 1 TRC mtg.

# Task 2 - Well drawing water from aquifer and from river






Figure 9.17. Cone of depression expanding beneath a riverbed creates a hydraulic gradient between the aquifer and river. This can result in induced recharge to the aquifer from the river.

# Task 2 - Water passes non-pumping well






# Task 2 - Two possible conditions



# Task 2 - How much water from the river?



## Task 2 - Part of the calculation method

**Distance from well to stagnation point =  $x_s$  (feet)**

$$x_s = \frac{Q}{2\pi T i}$$

**Q = well pumping rate (cubic feet per day)**

**T = aquifer transmissivity (feet per day)**

**i = the slope to the groundwater table (dimensionless)**

## Task 2- Result

- Identify groundwater withdrawals that are inducing recharge
- Identify river reaches where impacts occur
- Evaluate whether changes of groundwater withdrawal have management uses

# Task 5 – Protected Instream Flow

## Methods Applied

- Began field measurements in August 2004
- 2004 stream conditions higher than normal
- Field work extended to low flow period (July-August) of 2005
- Results will be the draft Protected Instream Flow Report (generic presentation at April 1 Souhegan TRC mtg.)

## Task 5 - Progress

- One complete reconnaissance survey of river
- 73 sections divided into 9 reaches with 11 representative sites identified
- Two flow-based surveys completed
- Dividing river into two sections based on profile/geomorphology
- Low altitude, high resolution images collected to develop remote sensing mesohabitat mapping



## Task 5 – Still to do

- Complete third (and maybe fourth) river survey at low flow conditions
- Define Reference Fish Community (RFC)
- Determination of model inputs for fish
  - identify characteristics of Souhegan riverine fish
  - 200 electrofishing grids to validate model's habitat suitability data (diving)
- Complete recreational surveys begun last year

Task 8 – Assessment of Water Use  
with the Established PISF  
and  
Task 9 – Development of WMP Sub-  
Plans

- Continue interviewing AWUs and ADOs to develop information base to conduct the MCDA for sub-plan development

# Multi-Criteria Decision Analysis

- Iterative process to develop the WMP
- Surveys of AWUs and ADOs are used to evaluate alternatives
- Revise alternatives to find the best fit for the WMP sub-plan components

# Souhegan Timeline - Projection

Task 5 – PISF Assessments and Proposed PISF Report	November 05
Task 6 – PISF Public Hearing (joint)	December 05
Task 7 – PISF Report for the Souhegan River	January 06
Task 8 – Assessment of Water Use with the Established PISF	December 05
Task 9 – Development of WMP Sub-Plans	January 06
Task 10 – Proposed WMP	February 06
Task 11 – WMP Public Hearing (joint)	January 06
Task 12 –WMP Report for the Souhegan	March 06
Department adopts WMP	May 06

# Tasks and Timetable for Completion of ISF Pilot Program

<b>By April 1, 07</b>	<b>DES report to legislature (PISF and WMP reports)</b>
<b>By June 1, 07</b>	<b>DES/legislative committees hold public hearing(s) jointly</b>
<b>By Oct 1, 07</b>	<b>Lamprey and Souhegan PISFs and WMPs adopted</b>
<b>By Oct 1, 08 or one year following WMPs adoption</b>	<b>DES public hearing and 30-day comment period</b>
<b>By Dec 1, 08</b>	<b>DES final report to legislature</b>
<b>By Dec 1, 08</b>	<b>SB 330 report to governor and legislature</b>





wives@des.state.nh.us

<http://www.des.state.nh.us/rivers/instream/>