
Baboosic Lake Storm water Project --Grant II Time spent & by whom

Deliverable Date Where Who What #people time total time Rate Cost

1A 14-Jan-2009 BLA meeting Full board 10 mem. Discuss status grant 2 10 1 10 20.85 $208.50

1A 26-Jan-2009 Special BLA meeting Officers Discuss status grant 2 4 2 8 20.85 $166.80

1A 30-Jan-2009 Bernie's office Bernie Project Accounting 1 3 3 35.00 $105.00

1A 11-Feb-2009 BLA meeting Full board 10 mem. Discuss status grant 2 10 1 10 20.85 $208.50

1A 11-Mar-2009 BLA meeting Full board 10 mem. Discuss status grant 2 10 1 10 20.85 $208.50

1A 8-Apr-2009 Greg's office Greg Telecom with Andy 1 1 1 20.85 $20.85

1A 8-Apr-2009 BLA meeting Full board 10 mem. Discuss status grant 2 10 1 10 20.85 $208.50

1A 2-May-2009 Greg's office Greg and Richard Grant review 2 2 4 20.85 $83.40

1A 6-May-2009 BLA Meeting Full board 10 mem. Discuss status grant 2 10 1 10 20.85 $208.50

1A 7-May-2009 Greg's office Greg and Richard Final Grant 2 Review 2 3 6 20.85 $125.10

1A 11-May-2009 Greg's office Greg Telecom  Andy Chapman 1 1 1 20.85 $20.85

 

1A 21-May-2009 Boyd Insurance Bernie Obtain Insurance cert. 1 1 1 20.85 $20.85

1A 26-May-2009 Sec. of state office Bernie Obtain cert of non Profit 1 4 4 20.85 $83.40

1A 26-May-2009 " Bernie mileage 80 mile $ .55 cents per $44.00

1A 3-Jun-2009 Richard's office Richard Summary for BLA vote 1 3 3 20.85 $62.55

 

1A 10-Jun-2009 BLA meeting Full board 10 mem. Discuss status grant 2 10 1 10 20.85 $208.50

1A 10-Jun-2009 Bernie's office Bernie Project accounting 1 1.5 1.5 35.00 $52.50

1A 8-Jul-2009 BLA Meeting Full board 10 member Discuss status grant 2 10 1 10 20.85 $208.50

BLA Matching Fund subtotal $2,244.80
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Baboosic Lake Storm water Project --Grant II Time spent & by whom
Deliverable Date Where Who What #people time total time Rate Cost

1A 12-Aug-2009 BLA Meeting Full board 10 member Discuss status grant 2 10 1 10 20.85 $208.50

1A 9-Sep-2009 BLA Meeting Full board 10 member Discuss status grant 2 10 1 10 20.85 $208.50

1A 14-Oct-2009 BLA Meeting Full board 10 member Discuss status grant 2 10 1 10 20.85 $208.50

1A 12-Nov-2009 BLA Meeting Full board 10 member Discuss status grant 2 10 1 10 20.85 $208.50

1A 12-Nov-2009 Bernie's office Bernie Project accounting 1 1.5 1.5 35.00 $52.50

Dec 09- Feb-2010 No Grant 2 Activity

Changing officers

In 

1A 10-Mar-2009 BLA  Meeting Full board 10 member Discuss replacing 10 1 10 20.85 $208.50

Geo Syntec Engr firm

Apr 1 -Sept 30 No Grant 2 Activity

2010 Pres. Family illness

1A 13-Oct-2010 BLA Meeting Full board 12 member Reactivate grant 2 12 1.5 18 20.85 $375.30

1A Nov 9 2010 Kathy's office Kathy, Greg, Bernie Interview CEI

Ben / Kate CEI Engr Discuss Grant 2 3 3.5 10.5 20.85 $218.93

1A 10-Nov-2010 BLA meeting Full board 12 member Discuss grant 2

 how to solicit Engr Firm 12 2 24 20.85 $500.40

1A 15-Dec-2010 Greg's office Greg / Bernie Develop RFQ on Grant 2 2 3 6 20.85 $125.10

1A 12-Jan-2011 BLA meeting cancelled

1A 25-Jan-2011 Bernie's office Greg / Bernie / Kathy Review 3 bid proposals 3 2.5 7.5 20.85 $156.38

CEI - GCA - Dubois & King

1A 2-Mar-2011 BLA meeting Full board 12 member Acceptance of CEI 12 3.5 42 20.85 $875.70

Bernie's office Ben / Kate  (CEI) for Grant 2. Review all

Baboosic Lake Storm water Project --Grant II Time spent & by whom
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Deliverable Date Where Who What #people time total time Rate cost
in 

1A Mar, 2010 Greg's office Greg / Bernie Review Designs

Ben / Kate  (CEI) Prioritize sites 2 3 6 20.85 $125.10

finalize approach & tasks

1A 12-Apr-2011 BLA meeting Full board 12 member Discuss Grant 2 status 12 1 12 20.85 $250.20

1A 11-May-2011 BLA meeting Full board 12 member Discuss Grant 2 12 1 12 20.85 $250.20

1A 22-May-2011 Annual BLA meeting Full board 11 member Grant 2 Review with 11 0.5 5.5 20.85 $114.68

BLA members 

1A 9-Jun-2011 BLA meeting Full Board 11 member Grant 2 team approach 11 1 11 20.85 $229.35

1A 25-Jun-2011 Bernie's office Bernie Project Accounting update 1 4 4 35.00 $140.00

1A 29-Jun-2011 Bernie's office Bernie, Greg, Jebb

Kathy Site / Team development 4 3 12 20.85 $250.20

1A 30-Jun-2011 Bernie's office Bernie Project accounting 1 2 2 35.00 $70.00

1A 7-Jul-2011 Bernie's office Bernie Project Accounting 1 3 3 35.00 $105.00

1A 13-Jul-2011 Toni's Full board 11 Members Site / Team development 11 1.5 16.5 20.85 $344.03

1A 19-Jul-2011 Site 5 Lakeside 17 volunteers / Board Site 5 plan approach 17 1 17 20.85 $354.45

CEI / Ben

1A 19-Jul-2011 Site 12 Lakeside 11 volunteers / Board Site 12 plan approach 11 0.5 5.5 20.85 $114.68

CEI /  Ben

1A 19-Jul-2011 Site 8 Lakeside 11 volunteers / Board Site  8 plan approach 11 1 11 20.85 $229.35

CEI /  Ben

1A 19-Jul-2011 Site 6 Lakeside 6 volunteers / Board Site  6 plan approach 6 0.5 3 20.85 $62.55

CEI /  Ben

1A 20-Jul-2011 Site 8- 30 Lakeside Dr Bernie Town Hall to get septic dwg 1.5 1 1.5 20.85 $31.28

1A 21-Jul-2011 Sites 5, 8, 12 Greg, Jebb, Bernie E-mails / telephone calls 1 4 4 20.85 $83.40

Baboosic Lake Storm water Project --Grant II Time spent & by whom
Deliverable Date Where Who What #people time total time Rate Cost
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1A 25-Jul-2011 Sites 5, 6, 8, 12 Jebb Dig Safe  with contractors 1 1 1 20.85 $20.85

1A 26-Jul-2011 Bernie's office Bernie / tom Eden Financial control Grant 2 1 1.5 1.5 35.00 $52.50

1A 26-Jul-2011 Greg's office Greg / Ben Discuss material for 5,6,8 12 1 1.5 1.5 20.85 $31.28

1A 28-Jul-2011 Jebb / Greg / CEI CEI / Dig Safe Dig Safe Requirements 1 4 4 20.85 $83.40

1A 28-Jul-2011 Greg's office  6 Board members Sites 5 ,6 ,8,1 2 6 2 12 20.85 $250.20

1A 29-Jul-2011 Various Greg, Jebb, Bern, CEI Sites 5,6,8, 12 Dig safe 3 2 6 20.85 $125.10

1A 30-Jul-2011 Bernie's office Bernie Project Accounting 1 1.5 1.5 35.00 $52.50

 

1A 30-Jul-2011 various Bernie, Jebb, Greg Sites 5, 6, 8, 12 1 4 4 20.85 $83.40

1A 31-Jul-2011 various Bernie Jebb Greg Sites 5,6,8,12 1 2 2 20.85 $41.70

Michelle

1A 31-Jul-2011 various Michele Plantings site 8, 12 1 3 3 20.85 $62.55

Purchase of   

1A 1-Aug-2011 Bank of NH Bernie set up Grant 2 checking 1 1.5 1.5 20.85 $31.28

cost of checks $30.00

1A 1-Aug-2011 various Bernie Greg Sites 5,6,8, 12 2 2 4 20.85 $83.40
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Baboosic Lake Storm water Project --Grant II Time spent & by whom
Deliverable Date Where Who What #people time total time Rate Cost

in 

1A 1-Aug-2011 Greg's office Greg  Jeff Sites 5, 6, 8, 12 2 1 2 20.85 $41.70

1A 1-Aug-2011 Jebb's office CEI Dig Safe 1 1 1 20.85 $20.85

1A 2-Aug-2011 Sites 5, 6, 8, 12 Jebb CEI Bernie Sites 5, 6, 8, 12 2 3 6 20.85 $125.10

home owners Dig Safe

1A Aug 1-5 site 5,6,8,12 Jebb visit homeowners 1 8 8 20.85 $166.80

mileage 30 .51 / mile $15.30

1A 5-Aug-2011 sites 5, 6 Kurt / Bernie Crushed stone deliveries 2 2 4 20.85 $83.40

 

1A 5-Aug-2011 sites 5,6,8,12 Jeff solicit volunteers 1 2 2 20.85 $41.70

1A 5-Aug-2011 sites 5,6,8,12 Bernie Project accounting 1 2 2 35.00 $70.00

1A 6-Aug-2011 sites 5 6,8 ,12  47 Volunteers Hand labor on 4 sites 47 7.28 342 20.85 $7,130.70

1A 6-Aug-2011 sites 5,6,8,12 Rick & Dave Pick up and driver 2 9.5 19 35.00 $665.00

1A 6-Aug-2011 sites 5,6,8,12 Jebb Bought seed/road markers 1 1 1 20.85 $20.85

 installed both above items 1 2 2 20.85 $41.70

mileage 20 .51 / mile $10.10

1A 6-Aug-2011 sites 5,8, 12 Kathy Bought geo textile  lining 1 1 1 20.85 $20.85

mileage 20 .51 / mile $10.10

1A 6-Aug-2011 Sites 5,8, 12 Kathy / Toni pizza soda $65.01

coffee / doughnuts $100.00

1A 6-Aug-2011 sites 5,6,  8, 12 Bernie Project accounting 1 4 4 35.00 $140.00

BLA Matching Fund subtotal $15,818.56
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Baboosic Lake Storm water Project --Grant II Time spent & by whom
Deliverable Date Where Who What #people time total time Rate Cost

in 

1A 8-Aug-2011 Sites 5,6,8,12 Bernie Review / pictures 1 1 1 20.85 $20.85

1A 8-Aug-2011 Site  5,6,8,12 Jebb site review 1 1 1 20.85 $20.85

1A 10-Aug-2011 site 5,6,8,10 Jebb Site summary to BLA 1 2 2 20.85 $41.70

1A 10-Aug-2011 Bernie's office Full BLA  board Grant #2 status & Plan 11 2 22 20.85 $458.70

1A

11-Aug-2011 Sites 6, 8, 12 Kurt mileage 26 .51 / mile 13.26

1A 11-Aug-2011 Sites 5, 6 & 12 Kurt Purchase of Hydro seed 1 1.5 1.5 20.85 $31.28

1A 11-Aug-2011 Site 6,8, & 12 Kurt Apply Hydro seed 1 4 4 20.85 $83.40

1A 11-Aug-2011 Sites 5,6,8, 12 Bernie's office Project Accounting /Bank 1 2.5 2.5 35.00 $87.50

1A 11-Aug-2011 Sites 5,6,8 12 Bernie milage-16 .51 / mile $8.16

1A 15-Aug-2011 Sites 5,6,8,12 Bernie Erosion check / rainy day 1 1 1 20.85 $20.85

1A 15-Aug-2011 Grant 2 Banking ck Bernie lost cks for new account 1 1.5 1.5 20.85 $31.28

1A 15-Aug-2011 Bernie mileage 22 .51 cents per $11.22

1A 29-Aug-2011 All sites Bernie, Greg, Jebb Review all sites 3 4 12 20.85 $250.20

Andy, Ben, Kate, Sarah mileage 25 .51 / mile $12.75

1A 30-Aug-2011 Sites 5,6,8,12 plus 

proposed sites -dig 2 Andy Greg Jebb Bernie Correspondence from Andy 3 1 3 20.85 $62.55

1A 7-Sep-2011 Board meeting Full board discuss dig 1  close 11 3 33 20.85 $688.05

Greg's office and proposed dig 2 open

1B 26-Sep-2011 Board meeting Full Board Dig 2 detail planning 11 2.5 27.5 20.85 $573.38
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Baboosic Lake Storm water Project --Grant II Time spent & by whom
Deliverable Date Where Who What #people time total time Rate Cost

in 

1B 27-Sep-2011 Greg's office Greg & Andy to board Dig 2 discussion 1 1.5 1.5 20.85 $31.28

1B 27-Sep-2011 Greg's office Greg / CEI Dig 2 discussion 1 2 2 20.85 $41.70

1B 27-Sep-2011 Greg's office Greg to board Homeowner permission 12 0.5 6 20.85 $125.10

1B 27-Sep-2011 Greg's office Greg to Board Site plan 12 0.5 6 20.85 $125.10

1B 28-Sep-2011 Greg's office Greg to CEI / Board Material list for dig 2 12 1 12 20.85 $250.20

1B 28-Sep-2011 Greg's office Greg / Bernie Financial planning dig 2 2 2 4 20.85 $83.40

1B 28-Sep-2011 Greg's office Greg Dig 2 1 10 10 20.85 $208.50

1B 30-Sep-2011 Bernie's office Bernie Project accounting 1 6 6 35.00 $210.00

1B 30-Sep-2011 Concord Sec of State Bernie Certification of Non-Profit 1 4 4 20.85 $83.40

1B  Milage ----- 80 .51 / mile $40.80

1B Tolls $2.00

1B 30-Sep-2011 Sites 14A, 14B, 16 Kate. Kurt, Bernie Site review for dig #2 3 3 9 19.50 $175.50

16A &16B and Jebb

1B 1-Oct-2011 site 14A, 14B, 16, 16A  33 Volunteers Hand labor on 4 sites 33 6.55 216 20.85 $4,503.60

1B 1-Oct-2011 site 14A, 14B, 16, 16A Nathen Pick up & driver 1 8 8 35.00 $280.00

1-Oct-2011 site 14A, 14B, 16, 16A Cary Bucket loader & Driver 1 8 8 75.00 $600.00

1B

1B 2-Oct-2011 site 14A, 14B, 16, 16A Bernie Project Accounting 1 6 6 35.00 $210.00

BLA Matching Fund subtotal $9,386.54
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Baboosic Lake Storm water Project --Grant II Time spent & by whom
Deliverable Date Where Who What #people time total time Rate Cost

1B 2-Oct-2011 Bernie's office /telecon Greg Financial concern / Grant 2 2 0.5 1 20.85 $20.85

1B 2-Oct-2011 Bernie's office To full board Dig 2 results 12 0.5 6 20.85 $125.10

1B 4-Oct-2011 Greg's office Board / CEI / Des /All Grant 2 issues 1 8 8 20.85 $166.80

1B 3-Oct-2011 Bernie's office / telecon Bernie / Greg Grant 2 Accounting 2 1 2 20.85 $41.70

1B 4-Oct-2011 Bernie's office Bernie / Jebb Dig 2 issue 2 0.5 1 20.85 $20.85

1B 4-Oct-2011 Telecon Bernie / Greg Grant 2 issues 2 1 2 20.85 $41.70

1B 4-Oct-2011 Gregs office Bernie / Jebb / Greg Dig 3 issues 3 2 6 20.85 $125.10

1B 7-Oct-2011 Telecon Bernie / Jebb Grant 2 issue 2 0.5 1 20.85 $20.85

1B 7-Oct-2011 Future sites Bernie / homeowner future site issue 1 1 1 20.85 $20.85

1B 7-Oct-2011 Future sites Greg, Bernie, Ben,DPW walk future sites 2 2 4 20.85 $83.40

1B 7-Oct-2011 Site 10A & 10C Bernie / homeowner Discuss site plans 2 2 4 20.85 $83.40

1B 8-Oct-2011 telecon Bernie Greg Discuss home owners info 2 1 2 20.85 $41.70

1B 8-Oct-2011 Kathy's office Full board- 10 members Discuss Grant 2 issues 10 2 20 20.85 $417.00

1B 8-Oct-2011 Kathy's office 7 work party volunteers Discuss Grant 2 issues 7 2 14 20.85 $291.90

1B 11-Oct-2011 Future sites Bernie meet with home owners 1 1.5 1.5 20.85 $31.28

1B 12-Oct-2011 Bernie's office Bernie Project accounting 1 4 4 35.00 $140.00

1B 12-Oct-2011 Telecon Bernie / Corrine Grant 2 issue 2 0.5 1 20.85 $20.85

1B 13-Oct-2011 Site 10A & 10C Bernie / homeowner Site 10A & 10C 2 1 2 20.85 $41.70

1B 13-Oct-2011 Bernie / Greg telecon Bernie / Greg Grant 2 issue 2 0.5 1 20.85 $20.85

1B 14-Oct-2011 telecon Bernie / Connie Dig 3 issues 2 0.5 1 20.85 $20.85

1B 14-Oct-2011 telecon Bernie / Greg Grant 2 funding 2 1 2 20.85 $41.70

1B 16-Oct-2011 Dig #3 sites Jebb Road Bernie Home owners review 1 2 2 20.85 $41.70

1B 17-Oct-2011 telecon Bernie / Greg Home owners concerns 2 1.5 3 20.85 $62.55

1B 18-Oct-2011 Greg's office-telecon Greg / Bernie Grant 2 issue 2 0.5 1 20.85 $20.85

1B 19-Oct-2011 Greg's office Greg / Bernie Grant 2 issue 2 2 4 20.85 $83.40
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Baboosic Lake Storm water Project --Grant II Time spent & by whom
Deliverable Date Where Who What #people time total time Rate Cost

1B 20-Oct-2011 Greg's office Greg / Bernie /Jebb Grant 2 issue dig 3 2 3 6 20.85 $125.10

1B 21-Oct-2011 telecon (e-mails) Jebb / Bernie / DES /CEI Dig 3 / CEI / DES /DPW 2 1.5 3 20.85 $62.55

1B 21-Oct-2011 Bernie's office Bernie Revise all accounting to 1 8 8 35.00 $280.00

1B 23-Oct-2011 Bernie's office Jebb / Bernie Discuss conf call 10/26 2 1 2 20.85 $41.70

1B 23-Oct-2011 site 10C Bernie / home owner site 10C issue 2 1 2 20.85 $41.70

1B 24-Oct-2011 site 10C / 10A Bernie / home owner site 10C issue 2 2 4 20.85 $83.40

1B 25-Oct-2011 telecon (e-mail) Greg / Bernie/ Jebb sites 10A, 10B, 10C 3 1 3 20.85 $62.55

1B 25-Oct-2011 sites 10A, 10B, 10C Bernie / home owner sites 10A, 10B, 10C 2 1.5 3 20.85 $62.55

!B 26-Oct-2011 telecon Bernie / Ben sites 10A, 10B, 10C, 16B 1 1 1 20.85 $20.85

!B 26-Oct-2011 Bernie's office Bernie / Jebb sites 10A, 10B, 10C, 16B 2 1 2 20.85 $41.70

!B 26-Oct-2011 sites 10A, 10B, 10C Bernie / homeowners sites 10A, 10B, 10C 4 2 8 20.85 $166.80

!B 26-Oct-2011 Conference call Jebb/ Bernie/ Ben/Andy sites 10A, 10B, 10C, 16B 2 1.5 3 20.85 $62.55

!B 27-Oct-2011 Bernies office Bernie / Katie CEI Material Requirements dig 3 2 2 4 20.85 $83.40

1B 28-Oct-2011 Bernies office Bernie Project Accounting 1 4 4 35.00 $140.00

1B 28-Oct-2011 telecon (e-mail) Bernie  /  Greg sites 10A, 10B, 10C, 16B 2 1 2 20.85 $41.70

1B 31-Oct-2011 Bernie's office Bernie Project Accounting 1 2.5 2.5 35.00 $87.50

BLA Matching Fund subtotal (this period) $3,430.98

BLA Matching Fund (Previous Total) $27,449.90

BLA Matching Fund to date (Total) $30,880.88

Baboosic Lake Storm water Project 
Grant two Material,  Equipment and Engineering costs  
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Deliverable 1-Aug-2011 Amherst Gardens Amherst Gardens Purchase Plantings site 8-12 Michele  $462.00

1A 5-Aug-2011 sites 5,6,8,12 Amherst Earth Product Crushed stone / loam / etc Kurt $1,227.00

1A 5-Aug-2011 sites 5,6,8,12 Irving Gas Station Gas cards for Equip Bernie $400.00

1A 6-Aug-2011 sites 5,8,12 Jebb Seed / road markers Jebb $74.73

1A 6-Aug-2011 sites 5,8, 12 Kathy Textile lining Kathy $214.85

1A 6-Aug-2011 sites 5,8, 12 Awardseal Construction Excavation  to landscaping Bucket loader,  Back Hoe & Driver $700.00

1A 6-Aug-2011 sites 5, 6,8, 12 Kurt Sweetser Bob Cat Excavation  to landscaping Bob Cat & Dump truck & Driver $1,550.00

1A 6-Aug-2011 sites 5, 8, 12 Hillsboro Landscaping Excavation  to landscaping Dump truck & Driver $575.00

1A 11-Aug-2011 Site 6, 8 & 12 Kurt Purchase of Hydro seed    $150.00

1A 3-Sep-2011 Task 1 and 2 CEI paid CEI on account $4,000.00
1A 3-Sep-2011 Task 4 CEI Outstanding invoice #1 $1,100.00

1A 16-Sep-2011 Task 2 CEI Outstanding invoice #2 $1,000.00

1A 16-Sep-2011 Task 3 CEI Outstanding invoice #2 $4,000.00

1A 16-Sep-2011 Task 4 CEI Outstanding invoice #2 $10,000.00

1B 1-Nov-2011 Task 17 CEI Invoice # 3 $9,900.00

1B 1-Oct-2011 Sites 14A, 14B, 16,16A Amherst Earth Products Rip/Rap, stone, loam, mulch $2,933.20

1B 1-Oct-2011 " Amherst Gardens Plantings Jane $1,828.05

1B 1-Oct-2011 " Irving Gas Station Gas cards for Equip Bernie $525.00

1B 1-Oct-2011 " Blue Seal Feeds Typar Landscape Fabric Bernie $156.00

1B 1-Oct-2011 " Everett J Prescot, INC Straw Bionet matting Greg $267.66

1B 1-Oct-2011 " Blue Seal Feeds Typar Landscape Fabric Jebb $109.98

1B 1-Oct-2011 Sites 14A, 14B, 16,16A Awardseal Construction Excavation  to landscaping Bucket loader, & Back Hoe & Driver $620.00

1B 1-Oct-2011 Sites 14A, 14B, 16,16A Kurt Sweetser Bob Cat Excavation  to landscaping Bob Cat & Dump truck & Driver $1,425.00

1B 1-Oct-2011 Sites 14A, 14B, 16,16A Hillsboro Landscaping Excavation  to landscaping Bucket loader, Back Hoe , truck& driver $1,375.00

Total CEI Cost (this period) $26,000.00

Total CEI Cost (to date) $30,000.00

Total Contractor Cost (this period) $14,593.47

Total Contractor Cost (to date) $14,593.47

Total Other Costs (this period) $0.00

Total Other Costs (to date) $1,500.00

Total  Cost (this period) $40,593.47

Total  Cost (to date) $46,093.47

Paid to date $5,500.00

Payment Request $40,593.47

Total Grant Amount $78,000.00

Grant Balance $31,906.53

Baboosic Lake Storm water Project --Grant II Time spent & by whom
Deliverable Date Where Who What #people time total time Rate Cost
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In dollars

1B 2-Nov-11 Bernie's Office Bernie, Jebb, Greg Sites 7, 10, 10B, 10C 3 1 hr 3 20.85 $62.55

1B 3-Nov-11 Bernie's Office Bernie Organizing Grant 2 files 1 4 hr 4 20.85 $83.40

1B 3-Nov-11 Bernie's Office Bernie, Jebb, Greg Sites 7, 10, 10B, 10C, 16B 3 2 hr 6 20.85 $125.10

1B 4-Nov-11 Bernie's Office Bernie Organizing Grant 2 files 1 4 hr 4 20.85 $83.40

1B 5-Nov-11 Bernie's Office Bernie Pre planning sites 7,10,10B 1 3 hr 3 20.85 $62.55

1B 6-Nov-11 Bernie's Office Bernie 2nd Request for Payment 1 4 hr 4 20.85 $83.40

1B 7-Nov-11 Greg's office Bernie, Greg 2nd Request for Payment 2 1.5hr 3 20.85 $62.55

1B 8-Nov-11 Bernie's office Bernie Filing 2nd payment REQ. 1 3 hr 3 20.85 $62.55

1B 9-Nov-11 Gregs office / telecons Greg Bernie, Kate,DPW Sites 7, 10, 10B, 10C 3 1hr 3 20.85 $62.55

1B 9-Nov-11 Jebb's office Full board 11 members Grant 2 -all issues 11 3 hr 33 20.85 $688.05

1B 10-Nov-11 Bernie's office Bernie / Andy (DES) 2nd Request for Payment 2 1.5 hr 3 20.85 $62.55

Revision

1B 10-Nov-11 Greg's office Bernie / Greg 2nd Request for Payment 2 2 hr 4 20.85 $83.40

Revision

1B 11-Nov-11 Bernie's office Bernie 2nd Request for Payment 1 2 hr 2 20.85 $41.70

Revision / Submittal

1B 11-Nov-11 Greg's office Bernie, Greg, Jebb Pre planning sites 7,10,10B 3 2 hr 6 20.85 $125.10

1B 12-Nov-11 Bernie's office Bernie Organizing Grant 2 files 1 3 hr 3 20.85 $62.55

1B 13-Nov-11 Bernie's office Bernie Material for sites 7, 10, 10B 1 3hr 3 20.85 $62.55

1B 14-Nov-11 Jeff's office Jeff Recruiting volunteers dig #3 1 2hr 2 20.85 $41.70

1B 14-Nov-11 all sites Nathan / Bucket loader Move material dig 2 to dig 3 1 3hr 3 75.00 $225.00

1B 15-Nov-11 Greg's office Bernie, Greg, Jebb Material Planning 3 2 hr 6 20.85 $125.10

1B 15-Nov-11 all sites Nathan / Bucket loader Move material dig 2 to dig 3 1 3 hr 3 75.00 $225.00

0

Page total $2,430.75

Baboosic Lake Storm water Project --Grant II Time spent & by whom
Deliverable Date Where Who What #people time total time Rate Cost

in hours In dollars
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1B 16-Nov-11 Sites 10 & 10B BLA volunteers Site work 10 & 10B 2 8 16 $20.85 $333.60

1B 16-Nov-11 Bernie's office Bernie/Jebb/Greg/Ben Site 7,10, 10B 3 2 6 $20.85 $125.10

1B 16-Nov-11 Greg's office Greg / Ben Site 7,10, 10B 1 1 1 $20.85 $20.85

1B 16-Nov-11 Jebb's office Jebb/ Bernie/Greg/ Ben Site 7,10, 10B 3 1 3 $20.85 $62.55

1B 17-Nov-11 Site 7 BLA volunteers Site 7 1 2 2 $20.85 $41.70

1B 17-Nov-11 Site 7 Greg / Bernie/ CEI Site 7 2 1 2 $20.85 $41.70

1B 17-Nov-11 Site 7, 10, 10B Jebb Ordering materials 1 1.5 1.5 $20.85 $31.28

1B 18-Nov-11 Site 7, 10,10B Bernie / Jebb Material / plant delivery 2 1.5 3 $20.85 $62.55

1B 18-Nov-11 Site 7, 10,10B Jeff Recruiting volunteers dig #3 1 2hr 2 $20.85 $41.70

1B 18-Nov-11 Site 7, 10,10B

1B 18-Nov-11 Site 7, 10,10B Bernie, Jebb, Greg final planning 3 1.5 hr 4.5 $20.85 $93.83

1B 18-Nov-11 Site 7 BLA volunteers Site 7 2 3 6 $20.85 $125.10

1B 19-Nov-11 Sites 10 & 10B BLA volunteers Completion of 10 &10B 21 Var. 102.5 $20.85 $2,137.13

1B 19-Nov-11 Sites 10 & 10B Two front end loaders Completion of 10 &10B 2 6 12 $75.00 $900.00

1B 19-Nov-11 Sites 10 & 10B Pick up truck Completion of 10 &10B 1 6 6 $35.00 $210.00

1B 19-Nov-11 Sites 10 & 10B Bernie Project Accounting 1 3 3 $35.00 $105.00

1B 22-Nov-11 Site 7 BLA volunteers Site 7 2 6 12 $20.85 $250.20

1B 22-Nov-11 Site 7 Bernie, Greg, Jebb Site 7 1 3 3 $20.85 $62.55

1B 22-Nov-11 Site 7 Town of Merrimack DPW Granite wall & rip / Rap $1,052.00

1B Nov 16 - 22 Site 7, 10, 10B Merrimack DPW people Site 7, 10, 10B 3 28 84 $18.12 $1,522.08

1B Nov 16 - 22 Site 7, 10, 10B Merrimack DPW people Site 7, 10, 10B 1 1 1 $35.67 $35.67

1B Nov 16 - 22 Site 7, 10, 10B Merrimack DPW people Site 7, 10, 10B 1 28 28 $20.69 $579.32

1B Nov 16 - 22 Site 7, 10, 10B Merrimack DPW people Site 7, 10, 10B 1 4 4 $24.33 $97.32

1B Nov 16 - 22 Site 7, 10, 10B Merrimack DPW equip. Site 7, 10, 10B h-13 28 $23.50 $658.00

1B Nov 16 - 22 Site 7, 10, 10B Merrimack DPW equip. Site 7, 10, 10B H-29 28 $45.00 $1,260.00

1B Nov 16 - 22 Site 7, 10, 10B Merrimack DPW equip. Site 7, 10, 10B H-32 28 $45.00 $1,260.00

Page Total $11,109.22

Dig #3 total to here Site 7, 10, 10B, 10C $13,539.97

Baboosic Lake Storm water Project --Grant II Time spent & by whom
Deliverable Date Where Who What #people time total time Rate Cost

1B 29-Nov telecon Greg / CEI Grant 2 payment 1 1 HR 1 Hr $20.85 $20.85

1B 30-Nov Bernie's office Bernie / CEI Discuss Grant 2 payment 1 1 HR 1 Hr $20.85 $20.85
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1B 1-Dec telecon Bernie / Greg Site 7, 10, 10B 2 1 HR 2 Hr $20.85 $41.75

1B 1-Dec telecon Greg / Andy Discuss Grant 2 payment 1 1 HR 1 Hr $20.85 $20.85

1B 2-Dec Greg's office Greg / Bernie Discuss Grant 2 payment 2 1 HR 2 Hr $20.85 $41.75

1B 5-Dec telecon Greg / Bernie Grant 2 Punch list 2 1 HR 2 Hr $20.85 $41.75

1B 5-Dec telecon Greg / Andy Discuss Grant 2 payment 1 1 HR 1 Hr $20.85 $20.85

1B

1B 7-Dec Greg's office Greg / Bernie Discuss Grant 2 summary 2 1 HR 2 Hr $20.85 $41.75

1B

1B 8-Dec Greg's office Greg / Bernie /CEI Discuss Grant 2 payment 2 1 HR 2 Hr $20.85 $41.75

1B 8-Dec Bernie's office Bernie Project accounting 1 4 Hr 4 Hr $35.00 $140.00

1B 10-Dec Bernie's office Full Board Grant 2 Summary 11 1.5 Hr 16.5 Hr $20.85 $344.03

1B

1B 12-Dec Greg's office Greg / Bernie / Jebb Grant 2 Summary 3 2 Hr 6 Hr $20.85 $125.10

1B 12-Dec Bernie's office Bernie Project accounting 1 3 Hr 3 Hr $35.00 $105.00

1B 16-Dec Bernie's office Bernie / Greg Request for Payment 2 1.5 Hr 3Hr $20.85 $62.55

1B 3-Oct Arnold Rd @ Miriman Merrimack DPW Site 14A Back hoe  work 2 14.5 Hrs $26.00/$$28.50 $404.75

2011

0

Page total $1,473.58

Dig #3 total to here Site 7, 10, 10B, 10C $15,013.55

BLA Matching Fund subtotal (this period) $15,013.55

BLA Matching Fund (Previous Total) $30,880.88

BLA Matching Fund to date (Total) $45,894.42

Baboosic Lake Storm water Project 
Grant two Material,  Equipment and Engineering costs  

Deliverable
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1B 3-Oct-11 Arnold Rd @ Miriman Merrimack DPW Site 14A Back hoe  work $411.74

Task 28 1-Dec-11 All CEI Additional Engr. Changes   $2,800.00

1B 19-Nov-11 Site 7, 10,10B Amherst Gardens Plantings site10, 10B Jebb $812.25

1B 19-Nov-11 Site 7, 10,10B Amherst Earth Product Crushed stone / loam / etc Jebb $178.00

1B 19-Nov-11 Site 7, 10,10B Irving Gas Station Gas cards for Equip Bernie $200.00

1B 19-Nov-11 Site 7, 10,10B Balcom Landscaping Move material Balcom Landscaping $300.00

Total- Engr, Material, Equipment $4,701.99

Total CEI Cost (this period) $2,800.00

Total CEI Cost (to date) $32,800.00

Total Contractor Cost (this period) $1,901.99

Total Contractor Cost (to date) $16,495.46

Total Other Costs (this period) $700.00

Total Other Costs (to date) $2,200.00

Total  Cost (this period) $5,401.99

Total  Cost (to date) $51,495.46

Paid to date $46,093.47

Payment Request $5,401.99

Total Payment Request to Date $51,495.46

Total Grant Amount $78,000.00

Grant Balance $26,504.54

Baboosic Lake Storm water Project --Grant II Time spent & by whom Final dig

Deliverable Date Where Who What #people time total time Rate Cost
*** full name  below *

1B 21-Jan Bernie Shedd House Entire Board Future of Grant 2 11 1Hr 11 Hrs $20.85 $229.35

1B 2/7/2012 Kathy Boyd  House Entire Board Future of Grant 2 11 1Hr 11 Hrs $20.85 $229.35

1B 3/14/2012 Greg Gendron House Entire Board Grant 2 Planning 11 1Hr 11 Hrs $20.85 $229.35

1B 4/1 to 4/13 Rework sites Jebb Curelop Site Rework planning 1 12 Hr 12 Hrs $20.85 $250.20
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1B 4/1 to 4/13 Rework sites Bernie Greg Kathy Jebb Site Rework planning 4 5 Hr 20 Hrs $20.85 $417.00

1B 4/11/201 Jebb Curelop House Entire Board Grant 2 Planning 11 1Hr 11 Hrs $20.85 $229.35

1B 5/9/2012 Bernie Shedd House Entire Board / CEI completion of Grant 2 11 3 Hr 33 Hrs $20.85 $688.05

1B 5/17/2012 Telecon /E-Mail Greg/Jebb/Bernie completion of Grant 2 3 1Hr 3 Hrs $20.85 $62.55

1B 5/29/2012 Telecon /E-Mail Greg/Jebb/Bernie completion of Grant 2 3 1Hr 3 Hrs $20.85 $62.55

1B 6/13/2012 Jane Wenzel House Entire Board Grant 2 Planning 11 1Hr 11 Hrs $20.85 $229.35

1B 7/11/2012 Jeff Mulligan  House Entire Board Grant 2 Planning 11 1Hr 11 Hrs $20.85 $229.35

1B 8/8/2012 Toni Paul house Entire Board Grant 2 Planning 12 2 Hr 24 Hrs $20.85 $500.40

1B 8/10/2012 Greg Gendron House Greg / CEI completion of Grant 2 1 2 Hr 2 Hrs $20.85 $43.70

1B 8/15/2012 Greg Gendron House 8 Board Members completion of Grant 2 8 3 Hr 24 Hrs $20.85 $500.40

1B 8/1 to 8/15 Greg Gendron House Greg / DES completion of Grant 2 1 8 Hr 8 Hrs $20.85 $166.80

1B 8/1 to 8/15 BernieShedd House Bernie  Shedd Project Accounting 1 16 Hr 16 Hrs $35.00 $560.00

1B 8/16/2012 Greg Gendron House Greg/ Bernie / DES completion of Grant 2 2 2 Hrs 4 Hrs $20.85 $83.40

1B 9/12/2012 Jane Wenzel house Entire Board Grant 2 close out 12 1 hr 12 hrs $20.85 $250.20

last Phase Grant 2 BLA  match $4,961.35

BLA Board Members
*** Full Names **

President Greg Gendron BLA Matching  Matching fund subtotal (this period) $4,961.35

Vice Pesident Jebb Curelop

Treasurer Bernie Shedd BLA Matching   funds  (Previous Total) $45,894.42
Secretary Kathy Boyd BLA Matching   funds  to date (Total) $50,855.77
Board Jane Wenzel

Board Jeff Mulligan

Board Elaine Englehart

Board Corrine Sweetser

Board Ellen Fallon

Board Toni Paul

Board Michelle Barsosky

Board Deb Farrow

Note Bernie Shedd is the treasurer of the BLA and as such is responsible for all Stormwater Project Accounting that goes to DES. The $35 rate is the rate 

that was charged in the 1990s when Bernie was doing similar free lance work in the state of Conn. This rate  is now $75-$100 per hour.

Baboosic Lake Storm water Project 
Grant two Material,  Equipment and Engineering costs  

Deliverable Date Where Who What #people time total time Rate Cost
1B 4/7/2012 Carter Road Amherst Earth Products Rip / Rap $29.00 / Yard $348

1B 4/13/2012 Carter & Arnold Rd #2 Sweetster Bob Cat Serv. Labor Equipment Flat Rate Quotes $250

1B 4/13/2012 Mirimam & Arnold Sweetster Bob Cat Serv. Labor Equipment " $300

1B 4/13/2012 Lakeshore Road Sweetster Bob Cat Serv. Labor Equipment " $250

1B 4/13/2012 Jebb Road Triangle Sweetster Bob Cat Serv. Labor Equipment " $250
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1B 4/13/2012 N. Jebb Road (Fitch) Sweetster Bob Cat Serv. Labor Equipment " $250

1B 4/13/2012 Carter & Arnold #1 Sweetster Bob Cat Serv. Labor Equipment " $250

1B 8/16/2012 Various sites / meeting CEI Engineering $2,800

Total- Engr, Material, Equipment $4,698.00

Total CEI Cost (this period) $2,800.00

Total CEI Cost (to date) $35,600.00

Total Contractor Cost (this period) $1,500.00

Total Contractor Cost (to date) $17,995.45

Total Other Costs (this period) $348.00

Total Other Costs (to date) $2,548.00

Total  Cost (this period) $4,698.00

Total  Cost (to date) $56,193.46

Paid to date $51,495.46

Payment Request $4,698.00

Total Payment Request to Date $56,193.46

Total Grant Amount $78,000.00

Grant Balance $21,806.54
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