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Summary Report to the WRBP Advisory Board 
January 2022 

 
Projects Status & Schedule Budget Other info 

Energy Efficiency Upgrades 
at WRBP Facilities  

In order to qualify for a CWSRF loan 
and Eversource incentive 
requirements, the project is 
proposed to be substantially 
complete on or about Dec 31, 2020. 
A task order for engineering support 
was executed. The aeration blower 
and 2 RAS pumps were purchased 
and plans and specifications for 
WRBP installation have been 
approved. Blower delivered late 
December; custom pumps delivery 
delayed until June. The projected 
date of substantial completion is Feb 
2022. 

The estimated project budget is $400K with 
50% principal forgiveness from the CWSRF 
and a $100K Eversource incentive making 
the overall budget $100K and a <1-year 
simple payback based on estimated 
electricity savings.  

This equipment upgrade was 
recommended by the energy audit of 
all WRBP facilities completed in early 
2020. Project includes a smaller 
aeration blower, 2 RAS pumps and 
staff-installed facility lighting. The AB 
expressed support of the project at 
their August and Sept. 2020 
meetings. Programming assistance 
from W-P through a task order for 
the new SCADA screens and RAS 
pumps’ flow pacing control is being 
negotiated. The utility incentive for 
this project is still available through 
Feb 2022. 

Solids Handling Process 
Upgrades  

Phased projects included in the 
Solids Handling Master Plan 
developed for the Franklin WWTP 
are being identified for completion 
of the alternative analyses (10% 
design) to move forward to a 30% 
design. Kick-off meeting held 
virtually on 7/29/21. A 3D survey of 
WWTF solids area performed in 
September2021. Alternative 
analyses are underway for sludge 
mixing and thickening with another 
site visit planned for December. 

Phase I Project budget estimate in the 
draft Basis of Design Report is currently 
estimated at $7.95M and a CWSRF loan is 
pending; with 10% principal forgiveness. 
The WRBP Capital Budget was approved 
and is sufficient to fund Phase I followed 
by CWSRF reimbursements to the WRBP.  

The Solids Handling Process Upgrade 
Project has been forecast in the 
WRBP CIP since FY18. Phase I 
includes new primary digester 
mixers, gas management and 
heating systems, and an activated 
sludge thickening system. 
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Program Initiatives Status & Schedule Budget Other info 

WRBP Infrastructure 
O&M Responsibilities - 
Memoranda of Agreement 

Belmont, Northfield, DAS, Gilford 
Tilton, and Franklin Executed MOAs 
with DES.  MOAs for Bay District, 
Sanbornton, Meredith and Laconia 
were re-sent in February 2020 and 
are under review by members.  

The AG’s office developed language for 
MOAs to clarify the O&M responsibilities of 
properties, facilities or components that 
are indeterminate. 

Discussion continues with the 
remaining 4 members. 
 
 
 

 

Replacement Fund  Replacement fund valuation reset to 
include pipelines in FY20. The 
pipeline lining repair and plant 
water repair funded from the 
replacement fund were completed. 
Legislation is required to change the 
current Replacement Fund 
reimbursement methodology. DES 
forwarded the AG’s opinion on 
these proposed statutory changes to 
the Advisory Board chairman on 
1/4/2021.  Draft legislation reviewed 
by the AG’s office to be discussed at 
the August 2021 meeting. LSR #2557 
was submitted to the legislature 
sponsored by D. Johnson (Laconia). 
HB1339 is now available for review 
on the legislative website and is 
sponsored by D Johnson, J. Bradley, 
and N Silber. The HB1339 was 
forwarded on 2/8/22 from the 
RR&D committee as OTP to the 
House.  The floor date is 2/16/22.  

Legislation to modify the Replacement 
Fund statue was proposed by Gilford at the 
meeting in July 2020. Discussions continued 
regarding the current assessment 
methodology and proposed revisions. The 
WRBP will prepare a quarterly update of 
Replacement Fund expenditures or planned 
expenditures for the Advisory Board. 
Northfield and Belmont chose to pre-pay 
their respective expenditures associated 
with the two recent forcemain breaks in 
2021. Members will explore pre-paying 
reimbursable expenses instead of repaying 
them over the typical 10-year repayment 
period and determine the threshold they 
wish to maintain in their respective 
replacement fund account balances. 

Laconia and Gilford are reimbursing 
the Replacement Fund for the 
Pendleton Forcemain repairs. The 
changes to the replacement fund 
reimbursement methodology vote 
that failed on 5/21/2020 was 
revisited on July 16 to reflect a 
preference for 50% reimbursement 
by all members based on the current 
percent allocation and 50% collected 
from only those members using the 
fund for the expenses. Legislation to 
propose this change in the 
reimbursement formula is expected 
in the next session in late 2021. At 
the October 2021 meeting, the 
Advisory Board did not support 
adding additional language in the 
proposed legislation to create a 
Capital Reserve Account. 

Rate Assessment Formula – 
O&M 

DES’ preliminary analysis of the 
relative contribution of flow, 
strength and capacity (shared) costs 
on 5/5/2016. The Advisory Board 
resolved to have a draft formula by 
1/1/2019; workgroup met on 
7/25/18 and 8/16/18. Draft Phase I 
reports were provided to the 

The full Advisory Board has expressed 
interest in participating in this discussion 
with DES regarding a draft rate formula. 
Updated flow and capacity information 
prepared by DES was presented to the rate 
assessment workgroup on 8/16/18. A Flow 
Metering Rate Allocation study task order 
was finalized on 1/22/19 for the four 

DES presented preliminary flow and 
capacity findings from the 3rd party 
flow metering evaluations in March 
2017and WRBP Franklin WWTP 
Capacity Status in July 2017.  W-P 
gathered GIS and connection data 
from the southern 4 communities as 
part of the study.  Members chose 
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workgroup and W-P revised the 
report based on comments. W-P 
presented Phase I information at the 
December 2019 meeting. The 4 
southern member communities 
provided the requested information 
for the proposed hybrid rate 
assessment model. On 10/27/2019, 
Franklin’s consultant reviewed their 
draft efforts with WRBP and Franklin 
staff. Belmont’s I/I report under 
review and Franklin’s pending; with 
discussion at the March, April and 
the May 2021 meeting that was 
postponed until June 2nd. The basis 
of the new rate assessment formula 
with a 3-year phase in period was 
approved by the Advisory Board on 
7/15/21. The recommended 
implementation plan was approved 
at the September 2021 Advisory 
Board meeting.  

southern members where current 
measured flow data is not accurate enough 
for billing. DES provided a draft hybrid 
model in March 2020; that was discussed at 
the April 2020 meeting. Franklin and 
Northfield agreed with the model; Tilton 
was absent and Belmont is reviewing. At 
the June 2020 meeting, Laconia presented 
an alternate model for assessing 
unmetered flows and allocating I/I to all 
members equally. A draft scope of work for 
Underwood Engineering (UE) to assist with 
development of SOPs and tools to be able 
to consistently update the O&&M rate 
formula in the future was discussed at the 
October and Dec 2021 and January 2022 
meetings with a final scope and schedule 
under negotiations with the Advisory 
Board.  Costs for this work will be paid from 
the existing municipal escrow account. 

not to engage W-P in data collection 
for the hybrid analyses, but to use 
WRBP and member resources. At the 
May 2020 meeting, Belmont did not 
agree with the data or method used 
for their assessment or I/I 
contributions from the 4 southern 
communities. Additional information 
from the 4 southern members is 
being evaluated by the WRBP and 
DES with the assistance of Franklin’s 
and Belmont’s consultant. A draft 
memo documenting the 
considerations used to develop the 
modified, hybrid O&M rate 
assessment was prepared by UE and 
will be reviewed by members and 
the WRBP. The CIP subcommittee 
and the WRBP will work with UE to 
develop the tools and information 
requirements to allow the WRBP to 
complete future rate assessment re-
sets. 

WRBP Capital 
Improvements Plan (CIP) 
Update 

The CIP Subcommittee met on 
7/29/21 to discuss the update of the 
WRBP CIP.  A draft version prepared 
by WRBP staff was discussed; with 
recommended changes to be 
incorporated for the next CIP 
subcommittee meeting scheduled 
for 8/19/21. An updated CIP was 
sent to the CIP subcommittee on 
10/21/2021 with review and 
approval dates TBD.  

Nine (9) CWSRF pre-applications and SAG 
applications were submitted for WRBP 
equipment and infrastructure projects. 
Priority projects will be selected to move 
forward based on CWSRF funding rankings, 
principal forgiveness percentage, potential, 
additional federal funding, and ability to 
execute within any completion time 
restrictions. Two CIP projects are eligible 
for ARPA funding or a CWSRF loan.  Energy 
Efficiency Upgrades Phase 2 will receive 
100% ARPA funding up to $250K and the 
emergency generator replacements at 
pump stations is eligible for 10% loan 
forgiveness and a 30% ARPA grant.  

SAG applications were submitted for 
new projects but availability of this 
funding for either these new projects 
or previously submitted applications 
will require future legislative 
approval. Recent information 
regarding ARPA grant funding, 
potential loss of future utility 
incentives for energy efficiency 
projects due to the PUC’s ruling on 
NHSaves, and suggested revisions by 
the CIP subcommittee will inform 
the next CIP update. No CIP 
meetings in December or January. 
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Changes from previous report are shown in bold italics.  

 
Dates to Remember: 
1. The next Advisory Board meeting will be held on February 17, 2022 at 10am at the Belmont Mill, 14 Mill St., 4th floor, Tioga meeting room with 

accommodation for virtual attendance once an in-person quorum is met.  
 
 
Prepared by:   __________________________     Reviewed and in concurrence: ________________________ 
Sharon McMillin - DES, WRBP Administrator      Rene Pelletier - DES, Assistant Director, Water Division 
 
Respectfully submitted on: _2/14/2022____    
  


