





The State of New Hampshire
Department of Environmental Services



Michael P. Nolin
Commissioner

Town of Durham
100 Stone Quarry Drive
Durham, NH 03824

Re: Wiswall Dam #071.04

**AMENDMENT BY CONSENT TO
ADMINISTRATIVE ORDER
No. WD 05-01
FEBRUARY 22, 2006**

A. INTRODUCTION

This Amendment to Administrative Order No. 05-01 ("Amendment") is issued by the New Hampshire Department of Environmental Services, Water Division ("DES") to, and with the consent of the Town of Durham pursuant to RSA 482:12 and RSA 482:87.

DES issued Administrative Order No. WD 05-01 dated January 28, 2005 ("Order") to the Town of Durham as the owner of Wiswall Dam and required the repair of the dam. The Town of Durham and their engineer met with DES on January 9, 2006 and requested an extension to the terms of the Order due to contract and weather delays. This Amendment is effective upon signature by all parties.

B. AMENDMENT

1. Amend the deadline for compliance with Paragraphs E.4 through E.7 of the Order from "By December 31, 2005" to "By December 1, 2006."
2. Amend the deadline for compliance with Paragraph E.8 of the Order from "By December 31, 2006" to "By December 1, 2007."

In all other respects, the Order remains in full force and effect. This Amendment is being recorded in the Strafford County Registry of Deeds so as to run with the land.

Town of Durham

COPY
[Signature]

By: DAVID CEDARHOLM - Duly Authorized
TOWN ENGINEER

Date: March 3, 2006

Department of Environmental Services

COPY
[Signature]

Harry T. Stewart, P.E., Director, Water Division

Date: 3/16/06

COPY
[Signature]
for Michael P. Nolin, Commissioner

Date: 3/20/06

cc: Gretchen R. Hamel, DES Legal Unit ✓
Public Information Officer, DES PIP Office
NH AGO