Summary Report to the WRBP Advisory Board December 2020

Projects	Status & Schedule	Budget	Other info
Energy Efficiency Upgrades at WRBP Facilities	In order to qualify for a CWSRF loan and Eversource incentive requirements, the project is proposed to be substantially complete on or about Dec 31, 2020. A task order for engineering support was executed. The aeration blower and 2 RAS pumps were purchased and plans and specifications for WRBP installation have been approved. Blower delivered late December; custom pumps delivery expected in March.	The estimated project budget is \$400K with 50% principal forgiveness from the CWSRF and a \$100K Eversource incentive making the overall budget \$100K and a <3-year simple payback based on estimated electricity savings.	This equipment upgrade was recommended by the energy audit of all WRBP facilities completed in early 2020. Project includes a smaller aeration blower, 2 RAS pumps and staff-installed facility lighting. The AB expressed support of the project at their August and Sept meetings.

Program Initiatives	Status & Schedule	Budget	Other info
WRBP Infrastructure	Belmont, Northfield, DAS, Gilford	The AG's office developed language for	Discussion continues with the 5
O&M Responsibilities -	and Tilton Executed MOAs with DES.	MOAs to clarify the O&M responsibilities of	members.
Memoranda of Agreement	MOAs for Bay District, Sanbornton,	properties, facilities or components that	
	Meredith, Franklin and Laconia were	are indeterminate.	
	re-sent in February 2020 and are		
	under review by members.		
Replacement Fund	Replacement fund valuation reset to	Legislation to modify the Replacement	Laconia and Gilford are reimbursing
	include pipelines pending in FY20.	Fund statue was proposed by Gilford at the	the Replacement Fund for the
	The pipeline lining repair and plant	meeting in July. Discussions continued	Pendleton Forcemain repairs. The
	water repair funded from the	regarding the current assessment	changes to the replacement fund
	replacement fund were completed.	methodology and proposed revisions.	reimbursement methodology vote
	Legislation will be required to		that failed on 5/21/2020 was
	change the current Replacement		revisited on July 16 to reflect a
	Fund reimbursement methodology.		preference for 50% reimbursement
	DES forwarded the AG's opinion on		by all members based on the current
	these proposed statutory changes		percent allocation and 50% collected
	to the Advisory Board chairman on		from only those members using the
	1/4/2021.		fund for the expenses.

0 111 1 51		DEC. I II II OUT II II	TI 0
Governance Work Plan	The work plan to evaluate	DES responded to the Gilford letter	The Governance group engaged legal
	alternative governance structures	requesting clarification regarding	assistance to evaluate next steps to
	for the WRBP was approved at the	ownership transfer of assets on 1/25/2017.	get to a decision point on
	10/2/2016 Advisory Board meeting.	Laconia escrow agreement will collect	governance options. DES' 11/8/18
	The legal firm presented their	funds for the study with an initial budget of	response to the Phase I Roadmap
	roadmap at the July 2018 meeting;	\$50K in 2018 and \$50K in 2019. Additional	presentation held at DES on 9/28/18
	and members approved starting the	escrow funds will be collected for the	was discussed at the November 2018
	Phase I efforts. The AG's office	pending due diligence phase using the	meeting. A draft WRBC District
	documented DES' and DOT's	same formula. Scope and budget for the	Cooperative Agreement table of
	cooperation with the Advisory Board	due diligence phase was presented at the	contents and draft legislation was
	to perform due diligence. DES	May 2020 meeting. Members voted not to	discussed at the 9/11/19 meeting.
	presented a scope of work for	proceed or expend additional funds until	The AG's office provided preliminary
	completing some due diligence	public meetings were held with	observations on 1/15/2020.
	items on 4/27/2020. DES responded	stakeholders, elected officials, and	
	on 6/9/2020 to Laconia's letter	legislators.	
	dated 5/3/2020. Three members are		
	not in favor of governance changes,		
	six members have voted in favor of		
	proceeding, DAS has abstained.		
Rate Assessment Formula	DES' preliminary analysis of the	The full Advisory Board has expressed	DES presented preliminary flow and
	relative contribution of flow,	interest in participating in this discussion	capacity findings from the 3 rd party
	strength and capacity (shared) costs	with DES regarding a draft rate formula.	flow metering evaluations in March
	on 5/5/2016. The Advisory Board	Updated flow and capacity information	2017and WRBP Franklin WWTP
	resolved to have a draft formula by	prepared by DES was presented to the rate	Capacity Status in July 2017. W-P
	1/1/2019; workgroup met on	assessment workgroup on 8/16/18. A Flow	gathered GIS and connection data
	7/25/18 and 8/16/18. Draft Phase I	Metering Rate Allocation study task order	from the southern 4 communities as
	reports were provided to the	was finalized on 1/22/19 for the four	part of the study. Members chose
	workgroup and W-P revised the	southern members where current	not to engage W-P in data collection
	report based on comments. W-P	measured flow data is not accurate enough	for the hybrid analyses, but to use
	presented Phase I information at the	for billing. DES provided a draft hybrid	WRBP and member resources. At the
	December 2019 meeting. The 4	model in March 2020; that was discussed at	May 2020 meeting, Belmont did not
	southern member communities	the April 2020 meeting. Franklin and	agree with the data or method used
	provided the requested information	Northfield agreed with the model; Tilton	for their assessment or I/I
	for the proposed hybrid rate	was absent and Belmont is reviewing. At	contributions from the 4 southern
	assessment model. On 10/27,	the June 2020 meeting, Laconia presented	communities. Additional information
	Franklin's consultant reviewed their	an alternate model for assessing	from the 4 southern members is
	draft efforts with WRBP and Franklin	unmetered flows and allocating I/I to all	being evaluated by the WRBP and
	staff. Belmont expects an I/I report	members equally.	DES with the assistance of Franklin's
	from their consultant in January.		and Belmont's consultant.

Changes from previous report are shown in bold italics.

Dates to Remember:

1. The next Advisory Board meeting will be postponed to **Thursday January 28, 2020** via conference call at 10am; public venue is the City of Laconia DPW office.

Prepared by: Sharon McMillin - DES, WRBP Administrator

Respectfully submitted on: 1 20 20 2

Reviewed and in concurrence: _____

Rene Pelletier - DES, Assistant Director, Water Division