



The State of New Hampshire
Department of Environmental Services



Robert R. Scott, Commissioner

TIME EXTENSION AGREEMENT – WETLANDS PERMIT
 LAND RESOURCES MANAGEMENT
 WETLANDS BUREAU

2020-02239
 Project Location: DOUGLAS DR, DALTON
 Tax Map #M405, Lot #33
 Date: April 14, 2021

The reason(s) for requested extension:

On November 18, 2020, NHDES requested the applicant to submit additional information no later than January 18, 2021. On January 15, 2021, the applicant provided a partial response to the request for information and also requested an additional 60 days to submit a complete response. On March 18, 2021, DES received additional information from the applicant. Given the large volume of materials submitted by the applicant in response to the request for information and the substantial public interest in the project, NHDES has determined that there is good cause to extend the time for rendering a decision on the pending application.

Extension Deadlines

NHDES anticipates that it will issue a notice no later than June 24, 2021, scheduling the time, date and location of the public hearing. For planning purposes, NHDES also anticipates a tentative hearing date on or about July 14, 2021.

If the project is amended beyond the scope of the original application, and the changes are considered a significant amendment per RSA 482-A:3, XIV(e), a new application and appropriate fee will be submitted in accordance with RSA 482-A:3.

Signatures

The applicant and NHDES, by mutual written agreement as provided in RSA 482-A:3, XIV(a)(3)(D), hereby agree to extend the time for NHDES to review the additional information provided and render a decision on the application, consistent with the deadlines provided above.

4/15/21

Signature and printed name of Applicant or Authorized Agent _____ Date _____
 John Gay, Regional Engineer, Casella

April 14, 2021

Signature and printed name of NHDES authorized staff _____ Date _____
 Craig D. Rennie