
 

 

 

State of New Hampshire, Department of Environmental Services Coastal Program 

Report to the National Oceanic and Atmospheric Administration Regarding 

Activities Supporting the FY2013 Project of Special Merit Grant. 

 

Reporting Period:  April 1, 2014 – September 30, 2014 

 

The State of New Hampshire, Department of Environmental Services (NHDES) Coastal 

Program (NHCP) serves as the project coordinator for the Taking Action for Resilient 

Natural and Built Communities in Coastal New Hampshire through Applied Modeling and 

Development of a User‐Driven Toolbox Project of Special Merit.  

 

Scope of Work: 

This project advances resiliency and adaptation planning for climate change related 

hazards in coastal habitats in N.H.’s 17 coastal zone communities and 42 coastal 

watershed communities by integrating tools, research, outreach, and technical 

assistance.  The projectʹs coordinated approach enables project partners to learn how 

communities want to use and access coastal data and GIS tools in hazards and climate 

adaptation planning, and what steps can be taken to ensure that climate related science 

is relevant to local needs.  The NHCP will collaborate with the following partners on 

this project: NH Fish and Game Department (NHFGD)‐Great Bay National Estuarine 

Research Reserve (GBNERR) and GBNERR’s Friends Group Great Bay Stewards (GBS); 

University of New Hampshire [UNH (Natural Resources Outreach Coalition‐NROC, 

Cooperative Extension/Sea Grant; UNH Earth Systems Research Center/Geographically 

Referenced Analysis and Information Transfer System‐GRANIT; Jackson Estuarine 

Laboratory‐JEL)], and the New Hampshire Geological Survey (NHGS) at NHDES., as 

well as in‐kind partners NH Coastal Adaptation Workgroup (CAW); and Rockingham 

Planning Commission (RPC).  

 

The NHCP will coordinate and support the work of the project partners as described 

below.  

 

Activity 1. Steering Group meetings to coordinate efforts and product consistency. 

Responsible party: NHCP (Lead) and project partners. 

  

The NHCP convened and coordinated two meetings of the Steering Group during the 

reporting period. Steering Group meetings were held on May 28 and August 8 at the 

DES Pease Field Office in Portsmouth, NH. At the request of the Steering Group, NHCP 

staff created a website overviewing the project and providing links to related project 

information. The website can be found at: 

http://des.nh.gov/organization/divisions/water/wmb/coastal/resilient‐coast.htm  



 

 

 

 

Activity 2. Two end‐user work sessions to provide input on Coastal Viewer 

development and associated products.  Responsible party: NROC (Lead), NHCP, 

NHGS, GBS, GRANIT, GBNERR, CAW, RPC. 

 

On August 13th GNBERR and NROC held a workshop for the Seabrook‐Hamptons 

Estuaries Alliance (SHEA) and interested community members in Seabrook, Hampton 

and Hampton Falls. One of the purposes of this workshop was to briefly introduce the 

SLAMM model and collect input from the participants on their priorities and how their 

communities’ can protect their marshes.  

 

On September 10th GBNERR and NROC built on the August 13th workshop by hosting a 

SLAMM focused workshop for 25 actively engaged participants. Participants were 

given a detailed overview of how SLAMM works and what types of decisions it can be 

applied to. Participants gave feedback on some local examples where SLAMM could be 

applied to current and future decisions. Possible SLAMM uses discussed included: 

 buffers, including helping understand the concept of vertical buffers 

(development setbacks based on elevations rather than distances); 

  restoration planning;  

  land conservation applications and;  

 inclusion into towns’ master plans (Hampton Falls  is currently in the process of 

updating their master plan). 

These sessions were advertised in the three towns through word of mouth and targeted 

emails to an email list of attendees from previous workshops.    

 

An end‐user work session has been scheduled with Department of Public Works 

personnel and key town staff and board members in Seabrook, Hampton and Hampton 

Falls on November 12.  The workshop will include a presentation on revised SLAMM 

model results, as well as an overview of a preliminary version of the Coastal Viewer.   

GBNERR, GRANIT and NHCP staff will attend and help gather input on both tools. 

 

Activity 3: Development of FEH and culvert assessment data sets and summary 

documents. Responsible party: NHGS (Lead), with Steering Group oversight, 

appropriate coordination with GRANIT.   

 

The summary documents that describe the essential meaning of the geomorphology 

data, fluvial erosion hazard zones and ranking results of stream crossings for 

geomorphic and aquatic organism passage compatibility have been drafted. Existing 



 

 

 

fluvial geomorphology data, fluvial erosion hazard zones and stream crossing 

information has been prepared, and a web mapping service has been developed to 

allow the data to be consumed by the Coastal Viewer.  Metadata development is also 

underway, and will be finalized shortly.  

 

The datasets, specifically, the stream crossing datasets will be considered draft for the 

initial placement on the Coastal Viewer until feedback is received from stakeholders. 

Further additional stream crossing data was collected in the Seacoast region this 

summer. While the draft version of these datasets are under review during the 

stakeholder phase of this process, NHGS is performing quality control review on the 

stream crossing data collected this summer. This information will be included in the 

final version of the Coastal Viewer upon project completion so that the stream crossing 

compatibility information is as complete as possible when the project is complete.  

 

Activity 4: Tidal marsh elevation verifications, preliminary estuarine accretion and 

subsidence rates, verification of all major barriers in the region, and barriers in any 

end‐user driven geographic priority areas. Responsible party: JEL (Lead), appropriate 

coordination with GBS & GBNERR. 

JEL is on schedule for data collection and has completed all the SET measures in the 

Hampton‐Seabrook Estuary for summer 2014.  JEL will soon begin final measures for 

the fall sampling.  Staff is waiting for the true elevation numbers for each SET 

benchmark location (6) to examine averages and variability in low and high marsh 

edges.   

In addition, a JEL staff scientist and a University of New Hampshire student have taken 

two field trips with SLAMM maps to develop criteria and see what marsh migration 

potential looks like on the ground in Seabrook.   

Activity 5: Development of SLAMM model outputs and summary documents. 

Responsible party: GBNERR (Lead), with Steering Group oversight, appropriate 

coordination with GRANIT and JEL.  

 

The SLAMM has been run with connectivity (hydrologic barriers) on and off. The 

SLAMM used the same timeframes and sea level rise number as the Rockingham 

Planning Commission’s Tides to Storms project for consistency in the region.  

 

GBNERR coordinated with NROC and other project partners on outreach to 

communities on SLAMM. GNBERR and NROC held an interactive session with 25 

community members on the SLAMM (see Activity 2). Additionally, GBNERR and 



 

 

 

NROC staff had several meetings with city of Portsmouth personnel, including their 

GIS staff to look at the SLAMM for Portsmouth. City staff gave initial feedback, are 

doing some trial runs of the model, and had additional info to use in the model. 

GBNERR will re‐run SLAMM for Portsmouth to refine the model specifically for the 

community.  Portsmouth personnel said that the model helped confirm where 

restoration and protection opportunities exist.  SLAMM is complementary to other 

adaptation related work that is going on in the City.  

 

Activity 6: Development of Coastal Viewer web‐based toolbox, including 

acquisition/standardization of initial coastal resiliency data sets and query tools and 

summary document of how to use it. Responsible party: GRANIT (Lead), NHCP, 

NHGS, GBS, JEL, GBNERR with Steering Group oversight. 

 

GRANIT and NHCP have completed the inventory and prioritization of data sets for 

incorporation into the Viewer, and are now in the data accumulation, organization and 

presentation phase of the project. Recently, GRANIT received the FEH and culvert 

assessment info from the NHGS as well as preliminary SLAMM results from GBNERR. 

The Coastal Viewer’s time slider tool is now up and running for data with time 

increments, such as sea level rise. The Coastal Viewer will be demonstrated for the first 

time to end‐users at the November 12th workshop described in Activity 2 above.  

 

Activity 7: NOAA Roadmap process to develop Adaptation Action Plans in two 

coastal communities using local climate assessment (past, present, and future 

conditions) and Coastal Viewer toolbox.  Responsible party: NROC (Lead), NHCP, 

GBS, GBNERR, RPC, CAW, with Steering Group oversight 

 

In the winter of 2014, NROC issued a request for assistance and as a result identified 

several communities ready to work on the Roadmap Process and SLAMM, including 

Dover, Portsmouth and the Seabrook‐Hamptons Estuary Alliance, a three town 

collaboration of the communities of Seabrook, Hampton Falls and Hampton.  

 

During this reporting period, NROC coordinated and facilitated a series of four 

“Preparing for Climate Change” workshops for community members in the towns of 

Seabrook, Hampton and Hampton Falls, working closely with a steering committee 

comprised of members of the Seabrook‐Hamptons Estuary Alliance. The workshops 

were created in response to local interests expressed at each subsequent workshop.  

Combined, 65 individual people have attended the community workshops as a result of 

this project. Some of these individuals have attended more than one workshop or all 

four workshops.  

 



 

 

 

At the first workshop, participants learned about the latest local climate science and 

discussed how their three communities could prepare for impacts like sea level rise, 

stronger coastal storm surges, and changes in temperature and precipitation. The group 

then identified and prioritized actions that they wanted to learn more about. Based on 

these priorities, NROC worked with the local steering committee to design 

programming for the next three workshops in the series, which covered: common 

regulatory strategies and tools in the three towns, salt marshes, SLAMM, and FEMA’s 

Community Rating System.  

 

The Roadmap process with the city of Dover will kick off October 21.  

 

Activity 8: Outreach to and engagement of NH’s coastal businesses and business 

leaders to address local coastal hazards, climate change risks and adaptation actions 

to increase resiliency. Responsible party: NROC (Lead), NHCP, with Steering Group 

oversight. 

 

Using stakeholder input described in the previous progress report, Stephenson 

Communications planned and recruited workshop speakers, identified workshop 

outcome objectives and the supporting agenda for the first business workshop, which 

was held in June 17 at the Hampton Oceanfront Pavilion. The speakers were Scot 

Hopps, Director of Sustainability for the Saunders Hotel Group; Johnathan Kipp of 

PRIMEX; Roger Stephenson representing the Coastal Adaptation Workgroup; and Ian 

Dyer, American Red Cross NH Chapter. The Hampton Area Chamber of Commerce 

promoted the workshop through a newsletter article, insertflyer and two e‐mail 

promotions to their members. The Green Alliance and the NH Businesses for Social 

Responsibility also promoted the workshop to their members. Almost 50 registered and 

38 attended. NH State Senator Stiles and Representatives Muns and Rice also attended.  

 

Evaluations completed by 18 of the attendees suggest that discussing business 

preparation for and recovery from a disruptive natural event by using experts from the 

American Red Cross serves the intended audience well, allows the sharing of 

information about local government work on adaptation and associated trends being 

seen in coastal storms and flooding with a changing climate.  Based on these 

evaluations, more time will be spent on the presentation of flooding and storm trends in 

future workshops. 

 

On the media side, Stephenson Communications’ work with tourism businesses 

resulted in the op‐ed, “Climate Impacts Business” by Cristine Trayner representing 

Water Country in Portsmouth.  The opinion piece was published in the Portsmouth 

Herald and Hampton Union and shared with NH Coastal Hazards and Risks 



 

 

 

Commission. View the article at: http://www.seacoastonline.com/articles/20140516‐

OPINION‐405160328   

 

Three business voices discussed coastal concerns in a news conference held with 

Portsmouth Mayor Robert Lister on September 15: Green Alliance, Revision Energy, 

and PAX World Funds.  Additionally, an article on the Coastal Viewer was published in 

the October 2014 newsletter of the NH Chapter of the American Civil Engineering 

Society. View the article:  

http://ascenh.org/uploads/2014newsletters/Newsletter3508Oct.pdf   

 

Stephenson Communications have promoted the Seabrook Hamptons Estuaries 

Alliance (SHEA) and Dover “Preparing for Climate Change” workshops with 

businesses who attended the June 17 workshop, through the Hampton Area Chamber, 

the Green Alliance and the Dover office of Economic Development.   

 

Stephenson Communications intends to use an upcoming (December 11) shorelines 

conference in Portsmouth as an avenue to reach and engage area businesses and plan to 

create an offer to host engineers and other professionals in a user’s workshop for the 

draft Coastal Viewer in December or January.  The third business workshop will focus 

on businesses on the northern coast  and is planned for February.  

 

Activity 9: Workshop for coastal municipal officials and community leaders, business 

leaders, regional planning agencies and other stakeholders to introduce tools and 

analysis available in Coastal Viewer. Responsible party: NROC (Lead), Steering 

Group oversight and participation. 

 

No action taken on this task during the reporting period. Planning for this workshop 

will be the focus of the December meeting of the Steering Group.  

 

Activity 10: Incorporation of project results into New Hampshireʹs Coastal Program 

through a program change as appropriate. Responsible party: NHCP (Lead), with 

Steering Group oversight.  

 

No action taken on this task during the reporting period. 


